

West Dunbartonshire Council

Report by the Executive Director of Educational Services

Education and Lifelong Learning Committee: 10 March 2010

Subject: Update of Capital and Revenue Building Programme 2009/2010

1 Purpose

- 1.1 This report provides Members with up-to-date information on the status of Education and Revenue Building Projects within the Educational Services Department. It also draws Members' attention to significant issues or problems with the progress of any particular project.

2 Background

- 2.1 Progress in respect of these projects is reported to each meeting of the Education and Lifelong Learning Committee.

3 Main Issues

3.1 Other Projects

Details of all projects are contained within the attached update

4 Personnel Issues

- 4.1 There are no personnel issues specifically arising from this report.

5 Financial Implications

- 5.1 Further details on all projects are noted in the Appendix to this report.

6 Risk Analysis

- 6.1 The major risks inherent in the building projects are:
- programme slippage;
 - budget overspends/underspends;
 - security of buildings during the construction phases;
 - safety of contractors, building users and the public during the various construction phases.
- 6.2 Regular update and liaison meetings are held between Officers from Educational Services Department, Housing, Environmental and Economic Development Department and Finance Section (Corporate Services Department). These meetings flag up any issues at the earliest possible

dates, thus minimising risk of programme slippage and budgetary variations, wherever possible.

- 6.3 Heads of Establishments and Officers from Schools' Estate, Health and Safety and HEED regularly liaise during the various stages of the projects to ensure that all statutory requirements and good practices are complied with, in particular in relation to security and Health and Safety.

7 Equalities Impact

- 7.1 No significant issues were identified in a screening for potential equality impact

8 Conclusions and Officer's Recommendations

- 8.1 There are no significant issues or problems with the progress of any particular project
- 8.2 Members are asked to note the contents of this report

Terry Lanagan
Executive Director of Educational Services

Person to Contact:	Mr David Clarke, Head of Service Resources, Garshake Road, Dumbarton, G82 3PU Tel: 01389 737306
Appendices:	Appendix 1: Capital and Revenue Building Programme 2009/10
Background Papers:	None
Wards Affected:	All Wards