

## Database of Best Value Reviews

Department	Service Area	Start Date	BV1 Review Planning	BV2 Current Service	BV3 Consultation	BV4 Bench marking	BV5 Option Appraisal	BV6 Final Report & Action Plan	Comments
Social Work	Learning Disability-Residential services	Nov-01							PMP 00/01. Follow-up review completed 2002
Social Work	Criminal Justice Services								Completed PMP 01/02
Social Work	Advice Services	Mar-05							Reported to Corporate Services Committee Oct05
Social Work	Learning Disability - Day Services	Aug-04							Reported to HISJ Partnership Aug 05.
Social Work	Community Equipment & Adaptations	Aug-05	DMT Feb 07	Planned for Mar 07	Survey results analysed reported to Physical Disability PIG	Planned for Aug 07	Planned for Aug 07	Planned for Sept 07	Follow-up to Audit Scotland study. Action Plan reported to A&PR Committee 3/05. New BV review commenced 9/05, aiming to complete equipment service by March 2007, this timescale has now slipped and is revised to Sept 07. BV Review of the Adaptations service planned for later with H.R.E.S.
Social Work	Commissioning Services for Older People	Mar-05	DMT Feb 07	DMT Feb 07	Planned for Jun 07	Planned for Jun 07	Planned for Jun 07	Planned for Aug 07	Audit Scotland study (of Commissioning Services for older people) reported to A&PRC 3/05. Follow-up to Audit Scotland study of commissioning services for Older people. Progress being made, however significant delays are being experienced in gathering data on client dependency levels - which is being run by an external body. This has resulted in slippage in the planned completion date.
Social Work	Youth Justice Services	Feb-06	DMT Feb 07	DMT May 07		DMT May 07	DMT May 07	Planned for Sep 07	BV 3 still outstanding. This stage and final report to go to Childrens' Services Committee in Sep 07
Social Work	Emergency Contact Services (out-of-Hours)	Sep-05	DMT Feb 07	DMT May 07	DMT June 07	DMT June 07	DMT June 07	Report by Aug 07	Audit of the use of emergency contacts and their outcomes. Linked to BV Audit of West of Scotland standby service. Delayed due to problems encountered in obtaining benchmark information.
Social Work	SP Service Review Programme	Jul-05	complete Sep 05	Stage 1 Reviews Sep 05-Mar 06	Stage 1 Reviews Sep 05-Mar 06	Stage 2 Reviews Nov 05-Mar 07	Stage2 and 3 Reviews Nov 05-Mar 07	Planned for Aug 07	All Stage 1 Reviews were completed by Mar-06. 29 reviews are now complete. 12 Reviews progressed to Stage 2 and are now complete.
Social Work and Education & Culture	Transport Services	Feb-07	in progress	in progress					
Social Work	Adoption and Fostering Services	Jun-07							
Social Work	Use of Agency Staff	Aug-07							
Social Work and HRES	Major Adaptations for people with special needs	Aug-07							

### Legend

	Complete and Reported to Members
	Complete
	In Progress
	Planned