

Event & Halls Project Plan	Event :			Live at Loch Lomond '08				Date :		2 & 3 August 2008																						
	February			March				April				May					June					July				August						
W/Ending Friday....	15	22	29	7	14	21	28	4	11	18	25	2	10	17	24	31	6	13	20	27	4	11	18	25	1	8						
WeekNumber	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19						
Meeting of Emergency Services Sub Group																																
Meeting of Legal Sub Group																																
Meeting of Legal Sub Group & Promoters																																
Finalise Minute of Agreement																																
Sign Off minute of Agreement																																
Planning Application to Park Authority																																
Completion of Event Management Plan																																
Sign Off Event Management Plan																																
Development of Emergency Services Plan																																
Development of Traffic Management Plan																																
Meetings of Event Sub Groups & Promoter																																
Application for Public Entertainment Licence																																
Meeting with Balloch Representatives																																
Meetings of Police Contingency Planning																																
Competition Launch - WDC																																
Competition Launch - Local & National Media																																
Development of Event Site																																
Set up site																																
Event Staged																																
Clear up site and re-instate																																
WeekNumber	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19						