H/4036/D Brucehill Housing Development PROGRAMME

2013 2014 October November April May July September December February March January June 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 07 14 21 28 TENDER APPOINT. MOBILISATION **CONSTRUCTION 45 weeks** PLANNING DESIGN DEVELOPMENT DRAWINGS PLANNING PRODUCTIO Planning Committee 26 Feb BW (Site and foundations) **BW (Superstructure)** BILLING/TECHNICAL INFORMATION PRODUCTION SECURE BY DESIGN Secure by Design submission Scottish Government Forms

December 2013