WEST DUNBARTONSHIRE COUNCIL GENERAL SERVICES CAPITAL PROGRAMME OVERALL PROGRAMME SUMMARY

PERIOD END DATE

31 August 2023

PERIOD

5

	Project Life Status Analysis				Current Year Project Status Analysis					
Project Status Analysis	Number of Projects at RAG Status		Spend to Date £000	% Project Spend at RAG Status	Number of Projects at RAG Status		Spend to Date £000	% Project Spend at RAG Status		
Red										
Projects are forecast to be overspent and/or experience material delay to completion	33	35.1%	44,266	51.5%	33	35.1%	1,155	22.9%		
Amber										
Projects are either at risk of being overspent and/or delay in completion (although this is unquantifiable at present) or the project has any issues that require to be reported at this time	0	0.0%	0	0.0%	0	0.0%	0	0.0%		
Green										
Projects are on target both in relation to overall budget and the forecast stages in the project life cycle and no issues are anticipated at this time	61	64.9%	41,648	48.5%	61	64.9%	3,897	77.1%		
TOTAL EXPENDITURE	94	100%	85,914	100%	94	100%	5,052	100%		
	Project Life Financials				Current Year Financials					
Project Status Analysis	Budget £000	Date	Forecast Spend £000	Forecast Variance £000	Budget £000	Spend to Date £000	Forecast Spend £000	Actual Variance £000	Re-profiling £000	Over/ (Under)
Red									·	
Projects are forecast to be overspent and/or significant delay to completion	57,482	44,266	58,899	1,417	12,801	1,155	12,689	(112)	(122)	11
Amber									ı	
Projects are either at risk of being overspent and/or delay in completion (although this is unquantifiable at present) or the project has any issues that require to be reported at this time	0	0	0	0	0	0	0	0	0	0
Green										
Projects are on target both in relation to overall budget and the forecast stages in the project life cycle and no issues are anticipated at this time	192,693	41,648	192,892	199	80,632	3,897	71,887	(8,746)	(8,746)	0
TOTAL EXPENDITURE	250,175	85,914	251,791	1,616	93,433	5,052	84,576	(8,857)	(8,868)	11
TOTAL RESOURCES	(250,175)	(85,914)	(251,791)	(1,616)	(93,433)	(5,052)	(84,576)	8,857		
NET EXPENDITURE	0	(0)	0	(0)	0	0	0	0		