


Surplus Housing Stock Demolitions		2012																								2013														
		August				Sept.				Oct.				Nov.				Dec.				Jan.				Feb.				March										
Week Commencing		6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	4	11	18	25					
Prepare and publish PQQ																																								
'Tender' period for PQQ																																								
PQQ evaluation																																								
Prepare tender documentation																																								
Issue Tenders																																								
Tender period																																								
Tender evaluation and committee																																								
Site start																																								
Building warrant approval																																								
Asbestos surveys																																								
Service disconnections																																								

 Xmas Trade Shutdown