

**Appendix A**  
**Schedule of Road Improvement Works Linked to DC03/284**

No.	Location	Improvement	Timescale	Alternative Proposal
1	A814/Castlegreen Street/Greenhead Road signal controlled junction	Formalising two lane approaches on all legs, improved kerb radii, cycle provision, renewal of signal system and introduction of a Compact MOVA system	By occupation of 200 <sup>th</sup> dwelling	Road Services have agreed to replace the traffic signal when required. Contribution of £25,000 for the road widening works at junction.
2	A814 between St. James roundabout and Castlegreen St signals	Lining renewal and improvement scheme to maximise safety and traffic flow. Ghost island right turn provision at Leven Street Priority Junction	By occupation of 200 <sup>th</sup> dwelling	Lining works to be carried out by Road Services with Turnberry to pay £5,000
3	A814/Church Street/Strathleven Place roundabout	Alterations to the A814 approaches and lane markings to improve flow characteristics	By occupation of 100 <sup>th</sup> dwelling	Alterations to the A814 approach will be addressed by Road Services
4	Victoria St/Leven St/Castle Rd/Castlegreen St Priority Crossroads Junction	New mini roundabout subject to feasibility checks	By occupation of 200 <sup>th</sup> dwelling	Contribution of £10,000 for the construction of a mini roundabout
5	Dumbarton East Area south of Glasgow Rd from Leven St to Castlegreen St	Comprehensive traffic management improvements including traffic calming, parking and possible allowance for cycleway provision	By occupation of 200 <sup>th</sup> dwelling	Consultants to undertake work – to be funded by Turnberry at cost of £20,000